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REGION 1
STP-1482(1)2                   99% $70,062WADSWORTH BROS CONST CO INC JOHN SLIPPEY
STP-LC57(6)                     07/18/2003 $0WASATCH ENGINEERING CONTRACTORS INC J-U-B ENGINEERS INC
STP-LC11(18)                   12/19/2003 $0GRANITE CONSTRUCTION CO OF UT L. SCOTT NUSSBAUM
HPP-0091(9)28                 11/26/2003 $0CACHE VALLEY ELECTRIC CO LUKE MILDON
NH-0091(12)19                 11/03/2003 $0INTERMOUNTAIN SLURRY SEAL INC LUKE MILDON
SP-0091(18)26                  10/03/2003 $0CODY EKKER CONSTRUCTION INC LUKE MILDON
STP-0030(14)97               09/30/2003 $0LEGRAND JOHNSON CONST CO LUKE MILDON
STP-LC05(9)                     11/22/2002 $0CODY EKKER CONSTRUCTION INC LUKE MILDON
BHF-9999(321)                 01/14/2004 $3,141FLARE CONSTR INC NICK PETERSON
NH-0089(72)345               10/09/2003 $11,163STAKER & PARSON COS INC DBA JACK B PARSO NICK PETERSON
SP-0097(1)0                     11/28/2003 $24,530STAKER & PARSON COS INC DBA JACK B PARSO NICK PETERSON
SP-0107(2)2                     01/28/2004 $18,412GRANITE CONSTRUCTION CO OF UT NICK PETERSON
SP-0108(7)7                     01/13/2004 $4,247GRANITE CONSTRUCTION CO OF UT TODD MAC GILLVRAY
STP-0039(7)2                   09/26/2003 $7,508GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX
STP-0126(4)8                   07/31/2003 $0CACHE VALLEY ELECTRIC CO WAYNE D FELIX

REGION 2
SP-9999(639)                    99% $106,238GENEVA ROCK PRODUCTS INC BRANDON SQUIRE
*IBHF-80-3(134)102          12/01/2003 $25,165GRANITE CONSTRUCTION CO OF UT BRETT HADLEY
HPP-0172(2)3                   100% $53,815J D MCNEIL CONST INC BRETT HADLEY
NH-BRF-0201(4)2             01/12/2004 $40,440WADSWORTH BROS CONST CO INC BRETT HADLEY
*SP-15-7(135)296             cleanup,warranty99% $66,481,762WASATCH CONSTRUCTORS JOHN BOURNE
SP-9999(622)                    11/18/2003 $0CACHE VALLEY ELECTRIC CO KRIS PETERSON
SP-9999(634)                    10/17/2003 $4,613HIDDEN PEAK ELECTRIC CO INC LONNIE MARCHANT
BRO-LC35(113)                99% $0RALPH L WADSWORTH CONSTR CO INC STAN POSTMA

REGION 3
CM-LC49(46)                    99% $37,317HAMILTON BROS ELECTRIC INC BLAINE COMER
STP-2906(3)0                   10/22/2003 $66,835STAKER & PARSON COS INC DBA STAKER PAVIN BOYD WILSON
ISTP-15-6(138)277           -Dispute Extra SurveyDispute CO & Final Estimate08/26/2002 6/20/2003$0HILLS CONSTRUCTION D WARNOCK
*IM-15-6(140)286              99% $210,511STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE
*NH-HPP-15-6(135)266    Submittals, Accept Final QuantitiesCorrections, Final Estimate99% $392,718GRANITE CONSTRUCTION CO OF UT GREG SEARLE
SP-0241(1)1                     Submittals, Accept Final QuantitiesCorrections, Final Estimate99% $3,940HAMILTON BROS ELECTRIC INC GREG SEARLE
STP-CM-9999(317)           02/11/2004 $0HAMILTON BROS ELECTRIC INC GREG SEARLE
*SP-15-6(32)276               12/12/2003 $163,312STAKER & PARSON COS INC DBA STAKER PAVIN JACK LYMAN
NH-0040(40)86                 10/30/2003 $0BURDICK PAVING JACK LYMAN
NH-0040(41)99                 10/30/2003 $0W W CLYDE & CO JACK LYMAN
NH-0040(46)145               DBE SubmittalsFinal Estimate08/29/2003 9/4/2003$0BURDICK PAVING JACK LYMAN
STP-9999(330)                 ayroll Statement of Comp, DBE Ce10/15/2003 1/12/2004$0BURDICK PAVING JACK LYMAN
NH-0089(63)297               12/19/2003 $27,704GENEVA ROCK PRODUCTS INC JEFF BAIRD
SP-0006(41)199,NH-0006 11/15/2003 $162,475GILBERT WESTERN CORP JEFF BAIRD
SP-0040(51)81                  12/19/2003 $0WADSWORTH BROS CONST CO INC JIM GOLDEN
STP-LC49(36)                   07/08/2003 $13,978GENEVA ROCK PRODUCTS INC REX HARRISON
BRO-LC47(7)                    12/30/2003 $0RALPH L WADSWORTH CONSTR CO INC ZANE PENTZ

REGION 4
BHF-0019(1)3                   PAINT CERT.C-196 MAT LAB09/11/2003 12/11/2003$0WADSWORTH BROS CONST CO INC FRED JENKINS
NH-0006(18)263               OCIP, C108,FHWA4708/01/2003 10/27/2003$31,235LEGRAND JOHNSON CONST CO FRED JENKINS
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REGION 4
NH-0006(20)202               99% $158,441GENEVA ROCK PRODUCTS INC FRED JENKINS
SP-0031(16)18                  C-196 PAINT11/19/2003 12/11/2003$0NIELSON CONSTRUCTION FRED JENKINS
STP-0010(29)26               12/17/2003 $58,021NIELSON CONSTRUCTION FRED JENKINS
*IM-15-2(38)61                  UTBC Agreement12/16/2003 $135,719MEADOW VALLEY CONTRACTORS JIM MCCONNELL
BRO-LC53(15)                  Establishment Period99% $11,570GERBER CONST INC JIM MCCONNELL
SP-9999(619)                    As-Constructed Plans11/25/2003 1/20/2004$8,602HIDDEN PEAK ELECTRIC CO INC JIM MCCONNELL
STP-3196(1)0                   Claim & Change Order01/31/2003 2/13/2003$55,090MERRICK YOUNG INC MATT SIBUL
BRF-0012(4)0                   12/15/2003 $11,011WADSWORTH BROS CONST CO INC RANDALL TAYLOR
NH-0028(3)0                     12/02/2003 1/14/2004$0STAKER & PARSON COS INC DBA WESTERN ROCK RANDALL TAYLOR
STP-0012(6)59                 paper work11/26/2003 12/23/2003$26,968HIDDEN PEAK ELECTRIC CO INC RANDALL TAYLOR
STP-0089(60)0                 11/26/2003 $12,555STAKER & PARSON COS INC DBA WESTERN ROCK RANDALL TAYLOR
IM-15-4(40)169                 OCIP 10/28/2003 1/5/2004$36,186GRANITE CONSTRUCTION CO OF UT REX FRIANT
SP-0024(33)16                  C196 Mat. Lab01/13/2004 1/15/2004$0STAKER & PARSON COS INC DBA WESTERN ROCK REX FRIANT
SP-0028(60)16                  Signed C108 & C119C196 Mat. Lab12/31/2003 1/14/2004$0H E DAVIS CONSTRUCTION, INC REX FRIANT
SP-9999(654)                    C196 Mat. Lab01/13/2004 1/20/2004$0LAMB EXCAVATING REX FRIANT
STP-0257(4)14                 11/21/2003 1/15/2004$65,417STAKER & PARSON COS INC DBA JACK B PARSO REX FRIANT
NH-0191(26)21                 99% $18,941LEGRAND JOHNSON CONST CO RUSS TANGREN
SP-0191(38)63                  99% $10,426LEGRAND JOHNSON CONST CO RUSS TANGREN
SP-9999(652)                    99% $19,664HALES SAND & GRAVEL INC RUSS TANGREN
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